
The Process to Building a New Home with Spectrum Homes

START

Choose  you  block

of  Land

Gain  Pre -Approval

From  Bank

Final ise  your  House

Design  &  receive  Tender

Costs  for  any  requested

Inclus ion  Upgrades  

Prov ided  to  Cl ient

Check
Local amenities
Shops, Schools
Transport

 

Any  Further

Changes /  Upgrades

Set t lement

Sign  House  Contract

&  pay  Deposi t

E lect r ica l  Select ion

Appointment

 

 Don't be afraid to askquestions

Correspond via emailwhenever possible to have arecord of your conversations
Follow the process - Thismay be the a first time for you,however it is a tried andproven system for us.

       

 Main  Colours  Select ion

wi th  In ter ior  Designer

Of f ic ia l  Var ia t ion  to

Contract  Created

Job  To  Si te  Final

Contract  Statement

Issued  to  Cl ient

Bank  I ssued  Author i ty

to  Commence

Construct ion  

Commences

Set  Budget

Cal l  Spect rum  Homes  &

Set  Up  In i t i a l  Meet ing

Ti le  Select ion

Appointment

Upgrade  Accepted  

by  Cl ient

Upgrade  Decl ined  

by  Cl ient

Remains  as  the  Bui lders

Standard  Inc lus ions

Fi le  Lodged

For  Bui ld ing  Approval

Bui ld ing  Approval

Granted

Consider Land size,

shape, orientation,

terrain, soil quality, zones

(bushfire, flood etc),

services, covenants,

building envelopes, etc. 

The content of this guide is provided for general information purposes only. While every care has been taken, Spectrum Homes cannot accept responsibility for any errors, inaccuracy or incompleteness of the
information and you are advised to make your own independent inquiries regarding the accuracy of any information provided in this document.  The information and procedures outlined in this document are as per

Spectrum Homes Standard  Process  and the process may vary from builder to builder and state to state throughout Australia
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Rece ive  a  Pre l im inary

Assessment  of  Costs
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Final  Const ruct ion  Plans

&  Bui ld ing  Schedule

Issued  to  Cl ient

P lans  Lodged

For  Engineer ing

Bushf i re ,  HSTP,

Covenant ,  i f  appl icable

Plans  Lodged

For  Plumbing  Approval
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Signing andReturning Documentspromptly, will assistyou to get through theprocess and on-site
quickly

Research colours,create mood boards &check on line for ideasprior to your SelectionAppointments


